
Quarterly Report Data for Fiscal Year 2004 / 2005

Record ID

Continue working on the HSDI.
Select a concept design for the impact attenuator.

The design of the HSDI is progressing, but not yet complete.  

Describe next quarter's task / deliverables & due dates.

Describe this quarter's accomplishments.

Development of a New Guardrail End Treatment, Phase II
Project Title

In-House 68082165 338

Source Dist Contract No. Document No.Source Unit SubjobTask Order Special Des.Expend. Auth.

0181 Fed-TPF-CAActive 2040010

9/1/2005
T. Hoover G. Gauthier 916-324-2552

Funding SourceProject Status Funding ProgramRecord Date

Record Modify DateDRI Manager DRI Project ManagerFourth Quarter  Apr - Jun

If the answer is yes to funding level increases or decrease include detailed funding information below.
NO NO

GARY GAUTHIER 324-2552
NO

09/01/2005

Do programmed funding levels need adjustment (increase / decrease) to meet
programmed budget funding levels for this fiscal year?

Future fiscal years?

Fourth Quarter Submitted by: Phone: 

Have you placed additional information on the page of this report under Project / Contract Manager Comments?

Submittal Date (mm/dd/yyyy)

YES YES YES20 %

Contract $ Equipment $ Material $ Travel $ PY $
$257.00

What percentage of
your project is
completed?

Are your current spending
levels within the programmed
project funding? If no please

explain below.

Are project accomplishments
within the time schedule? If no

please explain below.

Are project
accomplishments within
the scope? If no please

explain below.

Please provide actual fourth quarter expenditures amounts beginning April 1 thru June 30 for the 2004 / 2005
Fiscal Year. (Do not use $ sign or commas  when entering figures)

Current  2004 / 2005 Fiscal Year Programmed Funding Levels

$0.00 $140,003.50$65,000.00 $0.00$0.00

SPR 3 043

Project ID


